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Appendix G: System Migration Diagrams 

The System Migration Diagrams are fishbone diagrams – sets of figures that graphically reflect the migration of legacy 
systems along with the key milestones of the target system. These diagrams comprise the graphical depiction of the System 
Evolution Description (SV-8). Each figure shows one target system, all the legacy systems migrating to it with migration 
dates, and key milestones for the target system. Each figure is annotated with five characteristics of a system: 

• Program Level: Indicates the program management level of the target system (DoD Enterprise or Component). 
• BEPs: The Business Enterprise Priorities addressed by this system.  Note: BEPs are not listed in any kind of priority 

order when more than one is listed.  
• Certification Authority: The lead Certification Authority for investment review of this system. 
• Lead CBM: The lead Core Business Mission for this system. 
• Component: The Military Service, Defense Agency, or DoD Field Activity managing the system. 
• DITPR ID:  The unique ID of the system in DITPR. 
 
CHANGES SINCE THE LAST ETP PUBLICATION 

The content of these diagrams has changed based on BEPs and Components plans, system migrations, and IRB decisions.  
A vertical timeline has been added as a March 2006 reference point for data currency.  In addition, the milestone triangles 
have been color-coded:  

    light-blue for milestones that did not change  dark-blue for milestones that changed 
    light and dark blue for changed and unchanged milestones that share the same date 
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ACBIS
Army Contracting Business 

Intelligence System

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10Program Level: Component System
BEPs: Acquisition Visibility

Common Supplier Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:  Army
DITPR ID:  1294
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IOC 

04/2003

Block I
FOC 

10/2003
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IOC 

05/2004

Block II
FOC 

10/2004

Block III
IOC 

01/2005

No Legacy Systems Identified

FBS
Future Business System

Block I

Block III

Block II

March 2006
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ACES
Automated Civil Engineer System

Program Level: Component System
BEP:  Real Property Accountability

Financial Visibility                        
Certification Authority:  AT&L
Lead CBM:   RPILM
Component:  Air Force
DITPR ID:  167

IWIMS
10/2005-06/2006

OPS Modernization:
Field ACES OPS

Module
FOC

10/2007

Phase 1 Modernization:
Field Project Mgmt &

Real Property 
Modernization

FOC 
05/2008

Phase 2 Modernization:
Housing Management,

Personnel and
Readiness Modules

FOC 
11/2008

Phase 3
Modernization:

Fire Department 
Module
FOC 

11/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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ADS
Automated Disbursing System

Program Level: Component System
BEP: Financial Visibility           
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  DFAS
DITPR ID:  36

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

CDS

SRD I

09/2008

06/2006 – 09/2007

March 2006

ADS is the system which is implementing
the DLA DDHPO Initiative. 

IOC
06/2006

Convert 
SRD 1

(DFAS Kansas 
City) to ADS

as part of 
DDHPO.
09/2006

Convert 
SRD 1
(DFAS 
Columbus)
to ADS as 
part of
DDHPO.
12/2006

Eliminate SRD-1

Eliminate CDS FOC
09/2008

Consolidate Disbursing 
Services FOC

09/2008

Convert 
SRD 1
(DFAS 
Indianapolis)
to ADS 
as part of
DDHPO.
12/2007
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AETC ADLS
AETC Advanced Distributed 

Learning System

Upgrade 
hardware 

and software
09/2010

Program Level: Component System
BEP: Personnel Visibility           
Certification Authority:  P&R
Lead CBM:   HRM
Component:  Air Force
DITPR ID:  1723

IOC 
07/2004

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Reach 500,000 
users and 

150 courses;
Improved report

writing Capability –
Reduce costs by 75%

09/2006

Upgraded 
help desk 

and software
09/2007

Interface ADLS 
with OASD/P&R 
Object Repository
Phase I. Supports 

eGov transformation
initiative.
09/2008

Interface ADLS
with OASD/P&R

Object Repository
Phase II. Supports

eGov transformation
initiative.
09/2009

Interface ADLS with OASD/P&R 
Object Repository Phase III. Supports

eGov transformation initiative.
09/2011

Learning Management 
System software refresh

09/2012
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AFRISS
Air Force Recruiting Information 

Support System

Program Level: Component System
BEP: Personnel Visibility           
Certification Authority:  P&R
Lead CBM:   HRM
Component:  Air Force
DITPR ID:  63

FOC 
11/2007

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Automate 
GoANC.com/Live Chat; 

Update/Correct 
ANG user info/mgmt tools

06/2006

Correct data mgmt 
of chaplain applicants/MEPS, 
automate leads processing, 

implement cost based
analyzer, db upgrade and

replication
12/2006
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AHLTA
Armed Forces Healthcare

Longitudinal Technology Application

IOC
09/2004

FOC;
ww impl. 
89 sites
12/2006

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:  HRM
Component:  TMA
DITPR ID:  126 CHCS 01/2004 – 09/2011

CIW

PHCA

01/2004 – 5/2005

01/2004 – 03/2005

CIS
10/2009 – 09/2011

Block 1

Block 2

Block 3

FDDR
11/2003

Milestone C
01/2003

Milestone B 
01/2003

FOC
03/2008

Initial FDDR
05/2005

Milestone A 
01/2003

Milestone B
08/2006

Milestone C
09/2007

FOC
09/2011

Initial FDDR;
FDDR Rel2

03/2008

FDDR Rel4
09/2009

FDDR Rel3
12/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Subsume some
CHCS amb. 

Enc. Doc., 
Cons. Trackg,

Alerts & 
reminders,

and role 
based sec.

12/2006

Begin to subsume
SRTS1 Spect. Req.
Trans. Caps;
Award Blk 3, Rel. 2
Lab services cap.
contract
06/2007Cont. migr.

From CIW
01/2005

Award Blk 3,
Rel1 Pharm.

Svcs Cap.
Contract
01/2005

Deploy
Integrated
Dental doc.
& practice
Guideline
Cap.
03/2007

Deploy cap. Realtime
Encounter Doc. &

Enables Retrieval Elec. 
Full Med. Rec. at poc;

Update Mil. Pers. &
Pay Bus. Stds to

Reflect current
Law & policy

Changes.
12/2005

Blk 2 DT&E
06/2006

ww impl. 
51 sites
03/2006

Rel to
Theatre
Med Info
Pgm
09/2006
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AIM
Acquisition Information Management

Program Level: Component System
BEPs: Personnel Visibility 

Acquisition Visibility
Financial Visibility

Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:  Army
DITPR ID:  617

AIM 7.0

Requirements 
03/2005

Design 
05/2005

Development 
07/2005

Testing 
08/2005

Fielding 
09/2005

AIM 8.0 Requirements
09/2005

Fielding 
03/2006

Requirements 
03/2006

Fielding 
09/2006

Fielding 
09/2008

Firedog
Evolution

Acq Domain
Support (Firedog)

09/2018

AIM 9.0

No Legacy Systems Identified

FBS
Future Business System

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Initiate Transformation
Of AIM services to
COTS and NCES;

Complete Phase III of
AIM Web Services

09/2006

AIM 10.0

Key Milestones

Complete AIM Web 
Services for OSD
DAMIR Initiative
06/2007

Complete Transition
Of AIM services to 
COTS and NCES; 
AIM data to DAMIR
09/2007

DAMIR access to 
AIM EV data

03/2006
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BEIS
Business Enterprise Information  

System

Program Level: Enterprise System
Primary BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  BTA
DITPR ID:  5215

DDRS

DCD/DCW

09/2006

TBD

HQARS

STARS

07/2006

06/2006-07/2006

Migrate from SFC to SFIS
for USSGL required elements;

Implement SFIS Library as
single authoritative source for 

SFIS values; Army PPE
(Capital Assets)

03/2006

Migrate from SFC to SFIS for rest of Phase I 
Elements; USSOCOM solution for MDA, JCS,
DSCA & WHS; Extend data processing and 
“corporate” GL posting capability to Marine Corps;

Begin Enterprise-wide std. reporting for financial 
asset and liability types; Increase the
number of DoD entities for which transaction-

level financial info. is provided to corporate 
general ledger; Expand external reporting and
DoD Enterprise-level business intelligence
via single, standardized, authoritative data
source; Expand throughout the DoD external reporting
via single, standardized authoritative source (partial) 
09/2006

Implement SFIS Phase II Elements;  Extend data 
processing and “corporate” GL posting capability 
to additional Component (Air Force or Navy); Provide
Enterprise-wide standard reporting for financial asset
and liability types; Identify DoD Enterprise-level 
entitlement systems; Begin summary-level financial
Information posting to the corporate general ledger
03/2007

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Complete deployments
for USSOCOM and
Army General Fund

09/2004

Extend integration
btn DCW and DDRS

for financial statement
generation (Army)

01/2006

Incorporate additional Financial 
Management data standard elements

into corp. reporting structure
12/2005

Analyze LOE to 
Incorporate
SFIS Phase II
06/2006

Milestone C
03/2005
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BSM
Business Systems Modernization

11/2003 - 01/2005

07/2000 - 09/2006
SAMMS

IOC 
01/2005

DISMS

Program Level: Component System
BEPs: Acquisition Visibility

Materiel Visibility
Real Property Accountability
Financial Visibility

Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:  DLA
DITPR ID:  488

FRPDR
07/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Revise the existing
Functionality in BSM
For Medical Army
Single Stock Fund
09/2006

Release 2.0

Release 2.2

Release 2.2.1

FOC 
12/2006

DPMS interface
With BSM;
12/2005
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Bulk Enterprise
Level Operations -

FOC
04/2003

01/1997 - 06/2007DFAMS

FOC
06/2007

Increment
CONUS
PC&S:
FRPDR
05/2004

Increment
OCONUS 

(Bulk & PC&S):  
FRPDR
05/2006

BSM-ENERGY
Business Systems Modernization - Energy

Program Level: Component System
BEPs: Acquisition Visibility

Materiel Visibility
Real Property Accountability
Financial Visibility           

Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  DLA
DITPR ID:  419

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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CAMS-ME
Capital Asset Management System -

Military Equipment

IOC
06/2006

Milestone B
05/2005

Program Level: Enterprise System
Primary BEP: Materiel Visibility
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  OSD
DITPR ID:  869

Milestone B
09/2006

Milestone C;
IOC

09/2007

Complete AoA 
05/2004

Increment 1

No Legacy Systems Identified

Increment  2

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

CAMS-ME is the system which 
is implementing the 

Materiel Visibility MEV initiative.

FOC
09/2006

UID registry capable of 
Supporting CAMS-ME 

Inc. 2 and WAWF
03/2007

FOC
12/2008

Key Milestones Publish MEV
Business rules

06/2005

Initial 
Program

Valuations
Completed

12/2005

FY06 year-end
Close using
Baseline
Valuation
Methodologies
09/2006
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CCaR
Comprehensive Cost and

Requirement System

Program Level: Component System
Primary BEP:  Acquisition Visibility
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  Air Force
DITPR ID:  384

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

CCaR & SMART are both systems which are
Implementing the Air Force PM&O initiative.  
The milestones reflected here are defined for 
PM&O, and may not be specific to CCaR.

IRSS on
NIPRNET (GCSS) 

07/2005

IRSS AFROCC,
JROC Integration

03/2006

SMART evolved to
Acq Portal;
PRIDE functionality
to the Portal 
12/2008

IRSS Workflow
and Financial
Data Import 

03/2008

No Legacy Systems Identified
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CCR
Central Contractor Registration

Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  BTA
DITPR ID:  410

Deploy web-enabled 
socio-economic 

validations with SBA
05/2005

Deploy web-enabled
taxpayer identification

number validations with IRS
10/2005

No Legacy Systems Identified

Final Policy
10/2003

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Initiate work
on web site

redesign
09/2006

Deploy machine
Integration of authoritative
source of common supplier

data Enterprise-wide.
03/2007
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Milestone A
04/2003

FOC
06/2011

Milestone B 
08/2004

Milestone C
06/2007

CFMS
Common Food Management 

System

AFMIS

CFS

NFMIS

MCFMIS

03/2006-01/2009

IOC
11/2006

Phase ‘A’ AoA 
01/2004

Phase ‘B’ AoA
09/2006

Program Level: Component System
BEPs: Acquisition Visibility

Materiel Visibility
Financial Visibility

Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  DLA
DITPR ID:  481

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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CPARS
Contractor Performance 

Assessment Reporting System

Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  BTA
DITPR ID:  413

PPIMS
05/2006

ACASS/CCASS
11/2004 - 09/2005

ACASS/CCASS 
Transition MOA;
ACASS/CCASS 

Transition Funding
11/2004

CPARS new release
Including ACASS/CCASS
implementation
10/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Complete Interface to Past Performance Report Card;
Complete transition plan for integration of Army’s PPIMS into CPARS

TBD

Complete PPIMS 
merge into CPARS 
to create one DoD 

feeder system 
into PPIRS

09/2007
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CRM
Customer Relationship Management

Program Level: Component System
Primary BEP: Materiel Visibility
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  DLA
DITPR ID:  1438

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

SMAGIC
06/2006

Milestone B
09/2003

Milestone C
02/2006

Complete
AoA

12/2005

IOC
03/2006

FOC
08/2008
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CSE
Center Scheduling Enterprise

Program Level: Component System
BEPs: Acquisition Visibility

Real Property Accountability
Certification Authority:    AT&L
Lead CBM:  WSLM/MSSM
Component:  Air Force
DITPR ID:  1381

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

CSE is the system which is implementing
The Air Force Test & Evaluation Initiative.

AFMC selection of
Preferred modules 

08/2005

No Legacy Systems Identified
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DAMIR
Defense Acquisition Management 

Information Retrieval

06/2005 – 10/2005

Program Level: Enterprise System
BEPs: Acquisition Visibility
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  OSD
DITPR ID:  1683

CAS
01/2004

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

DAES Assessment

Service components provide
Access to information
Directly from their Service
Acquisition Information
Systems via DAMIR web
Services rather than
Entering data into CARS
09/2007

Unclassified SAR data to be
provided to Congress electronically 

via DAMIR Purview.  Classified 
SAR data to be provided to Congress
via a classified annex.  Elimination of 

the paper SAR submission.
04/2006

Complete the Earned
Management Pilot

With the Army
09/2005

FOC
04/2008

Earned value
Management
Info exchange
From Army AIS
Via Web
Services.
09/2006
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Program Level: Enterprise System
Primary BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  BTA
DITPR ID:  8

DCAS
Defense Cash

Accountability System

FOC
09/2007

IOC;
Eliminate FRS
Milestone C
07/2006

Phase 3 –
FRS Elimination

05/2006

CHOOSE CRS DCMS DFRRS
DIT DRO FOS IBOP
NPPI RECERT SABRS SAMS
SORS TBO WYPC

09/2007

Phase 2 –
Treasury Reporting

(CL/KC)
04/2003

FRS ACCTG

HQARS

02/2006

03/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Phase 4 – Treasury Reporting (IN/CO)
Phase 5 – Treasury Reporting (DN)
Phase 6 – Misc Cash Systems & Reconciliation

TBD

Investigate BEIS as sole source for DCAS data;
Provide improved capability to reconcil Fund Balance with treasury;

Treasury reporting (Indianapolis, Columbus, Denver);
Miscellaneous cash system replacements;

Treasury reconciliation
09/2006 Begin Implementation of BEIS 

as sole Source of DCAS data
TBD

This effort will eliminate the need for numerous
interfaces into DCAS as well as the need for
cross-walks within DCAS.
03/2007
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DCPDS
Defense Civilian Personnel 

Data System

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  DHRA
DITPR ID:  91

Certify Compliance
to Policy
09/2002

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

APCAPS
COEMIS
C-PAS
FIPS
MANUAL
MOMS
NACMIS
PPS-C
SCIPMIS

These systems were all 
migrated and terminated 
between 1993 and 1999.

Initiate the study
for an integrated
DoD HR/Payroll 

providing a baseline
Economic case for
Development and

Implementation;
Implement DCPDS 

enterprise-wide tools 
for use in advanced 

reporting and data 
warehousing Capability

09/2006

Deploy a civilian
Personnel data
Warehouse to 
Facilitate date

Sharing
05/2005

Retire the legacy civilian 
corporate database;

Complete the information 
assurance re-accreditation;

Develop a data warehouse capability
with enhanced corporate

reporting functionality to provide 
DoD Enterprise-wide data to 

support senior leaders and managers
03/2006

Identify functional 
requirements 
for an integrated 
staffing solution 
to enhance staffing
and recruitment 

functionality and 
integration with 
e-Gov Recruitment
One-Stop
09/2007

Identify goals and develop
an implementation strategy
for integrating modules
supporting functionality
currently provided by 
stand-alone applications
09/2008

Initiate a study to identify the technical and functional requirements,
Operating environment, resources, organizational restructuring,
Timeline, and cost savings for the integration of the civilian HR
Enterprise system (DCPDS) with payroll functionality.

TBD
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GAFS

Complete
AoA

01/2005

Milestone A
04/2005

GAFS-R

ASIFICS

TFMS-M
10/2009

03/2009ABSS

09/2010

09/2010

Increment 1 
USTRANSCOM

Milestone B
10/2008

Milestone C
10/2009

BARS

IAPS

09/2010

DEAMS
Defense Enterprise Accounting

Management System

Program Level: Component System
BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  USTRANSCOM
DITPR ID:  47

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Comp. distr. 
Process Gap 

Analysis; 
Publish 
JDDOC

Template
Edition 1
12/2005

Conclude source
Selection for

Program sys. Int.;
Declare DEAMS
Std. Info. Struct.

Baselined.
03/2006

Analyze convergence Opp. For IDE
and GTN; Publish JDDOC template
Edition 2; Begin codification of 
JDDOC thru JCIDS; Incorporate
“Pure Pallet” initiative in the Defense
Transportation Regulation
06/2006

FDDR
02/2010

Identify DOTMLF
changes; Dev.
Func. needs and
solution analysis;
Implement USTRANSCOM
Component locations.
09/2007

Implement
At Scott
AFB
12/2006

Prioritize
A list of 
gap-resolving 
projects.
09/2006
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DEAMS-AF
Defense Enterprise Accounting

Management System - Air Force

Program Level: Component System
BEP: Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  Air Force
DITPR ID:  465

GAFS

GAFS-R

ASIFICS

TFMS-M

03/2009

Increment 2 
USAF

ABSS

09/2010

09/2010

Milestone A
01/2007

Milestone B
02/2008

IOC;
Milestone C

03/2009

BARS

IAPS
09/2010

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

12/2004
CPAS

Award 
System

Integrator
Contract
01/2006

Complete
Blueprinting
(Fit-Gap)
06/2006

Migrate partial
ASIFICS
Functionality
To DEAMS
10/2006

10/2009
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FY03 FY04 FY05 FY06 FY07 FY08                 FY09                 FY10

DIMHRS
Defense Integrated Military 
Human Resources System

29 Navy/MC Systems Migrating

4 AF Systems Migrating

Milestone C
12/2007

Certify Compliance
to Policy;

Milestone B
04/2003

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  BTA
DITPR ID:  3185

6 DFAS Systems Migrating

March 2006

77 Army Systems Migrating

Air Force Deployment;
Navy/Marine Corps Deployment;

FOC; Army IOC; IOC

TBD

Establish DIMHRS 0-8
Steering Committee.

03/2006

TBD

TBD

TBD

TBD

Army
DIMHRS

Assessment
11/2005

DEPSECDF/
DBSMC

DIMHRS
Decision
12/2005

Air Force
DIMHRS

Assessment
02/2006

Navy/USMC
DIMHRS
Assessment
04/2006

Develop a single Systems Integration
Test (SIT) to start the process of 
Testing the single deployable release
Of an integrated military personnel
And pay capability.
09/2006
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Milestone C;
FRP
12/2007

DLS
Distributed Learning System

Program Level: Component System
BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Army
DITPR ID:  626

AIMS-PC
TREDS-R

12/2004-12/2007

Milestone A;
Milestone B

09/2004Incr 4

Incr 2
FOC

09/2005

Incr 3
Milestone C

09/2004
IOC
12/2004

FOC
12/2007

Req.
Analysis
06/2005

SDD
07/2006

Contract
Award

04/2006
DT&E

01/2007

IOC
06/2007

OT&E
07/2007

Fielding
01/2008

FOC
09/2010

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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DoD EMALL
DoD Electronic Mall

Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  BTA
DITPR ID:  416

v6.1Integration 
With DLA BSM

01/2006

Deployment of v6.0
(Website overhaul,

Consolidation into one
Physical location, user

Interface enhancements)
01/2006

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

V6.0 initial 
functional testing 
03/2006

eMALL v6.0

eMALL v6.1
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DPMS
Distribution Planning and 

Management System

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   DLA
DITPR ID:  279

Complete
AoA

03/2004

No Legacy Systems Identified

Milestone C;
IOC 
05/2004

Milestone C
05/2005

Integration
Contract

Award
08/2003

1st Destination 
Optimization

BSM 
Integration

Reverse 
Logistics

Milestone C
08/2005

FOC
03/2007

2nd Destination 
Optimization

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Milestone C
02/2007

Integrate DPMS
With BSM
12/2005
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DTS
Defense Travel System

DTOS FAST MSC-T&T
NPMFMS - PRODS PDA
ROWS RTS TM
TR UFTS/4001 ULNATIS
WINATOS

AGTRS 2002
10/2005

03/2005

IOC for Block I
12/2003

FOC for Block I;
Plan Organizational & Role Change;
Execute Org & Role Change;
PMO Training completion For Block I;
Q. Adams sw Presidential release;
Deploy an automated permanent change of
Station travel capability;
Begin dev. Of new baseline for Permanent
Change of station business standards (Q4)
09/2006

Milestone C
10/2003

NROWS TBD

IATS

Program Level: Enterprise System
Primary BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  BTA
DITPR ID:  125

09/2005

DFAS-OW
09/2007

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Genus Travel
NEAMIS

Order Writer
TRAVEL

09/2006

Awarded
Small Business
CTO Contracts

03/2006

Update baseline of
Temporary duty business
Standards for all
DoD personnel.
03/2007

Monroe software
Presidential

release
06/2006
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EBS
Enterprise Business System

Program Level: Component System
BEPs: Personnel Visibility

Acquisition Visibility
Materiel Visibility
Real Property Accountability
Financial Visibility

Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:  Air Force
DITPR ID:  1117

IOC 
04/2004

FOC 
09/2008

Est. EDM
infrastructure

07/2005

APDP Tracking C2S2
HE-PERS HR-DEVS
LMS Mentoring

IR&D
PA 
techWeb
Vocus

DiDS HWIS
Jiffy Oz-SBIR
Contrak WURMS

RCDB
Warfighter

DTTIS

08/2005

02/2006 - 09/2006

09/2006 - 10/2006
01/2007 - 09/2007

10/2006 - 03/2007

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

ASTARS iSMART
Publications SBS
TRTS

01/2008 –
09/2008

G2
01/2007 - 11/2007

APRS
06/2006 - 06/2007

WPP
12/2005

HQ P&P
02/2006

Agreements
03/2006 - 03/2007

PTI
04/2006 - 10/2006

Q1FY06
Rel

12/2005

Q2FY06
Rel

03/2006

Q3FY06
Rel

06/2006

Q4FY06
Rel
09/2006

Q1FY07
Rel
12/2006
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Milestone A 
08/2005

Milestone B 
09/2008

Milestone C 
09/2009

Program Level: Component System
BEPs: Acquisition Visibility

Common Supplier Engagement
Materiel Visibility
Real Property Accountability
Financial Visibility

Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  Air Force
DITPR ID:  441

ECSS
Expeditionary Combat Support System

IOC
06/2011

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

09/2011

09/2009

16 Systems Migrating

09/2010

23 Systems Migrating

09/2008

220 Systems Migrating

148 Systems Migrating

16 Systems Migrating

Note:  For a listing of specific systems migrating, see 
Appendix H: Systems Migration Summary Spreadsheets

TBD

FOC
09/2012
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Program Level: Enterprise System
Primary BEP: Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:  BTA
DITPR ID:  418

EDA
Electronic Document Access

05/2005 - 04/2006NAFI

Release 6.2
Ability to receive contracts

data from SPS for 
prepopulation of 

Wide Area Workflow
05/2005

Release of EDA,
merging capabilities 

and users from 
EDA and NAFI

04/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Define business
rules for merged

EDA/NAFI program
03/2006

Evaluate merged system
for improvements and 

additional requirements that 
will allow EDA to be deployed
to a wider user community 
within the DoD
09/2006

Develop identified 
requirements and 
deploy to user 
community
03/2007

EDA upgrade of
Application servers
For web services
Capability
07/2006
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Program Level: Component System
BEP: Real Property Accountability

Financial Visibility
Certification Authority:    AT&L
Lead CBM:   RPILM
Component:  Air Force
DITPR ID:  169

HMMS

HOMER

AF-EMIS

09/2006 - 09/2008

06/2006 - 09/2007

06/2005 - 06/2007
HAZCOM

06/2005 - 12/2006
AFRIMS

01/2006 - 06/2006

Version 1.1
(Hazmat)

FOC 
06/2005

Version 1.2 
(Cleanup)

FOC 01/2006

Version 1.3 
(HazWaste)

FOC 09/2006

Version 1.4 
(Air) APIMS Rpl
FOC 01/2007

EESOH-MIS
Enterprise Environmental Safety and 

Occupational Health Management 
Information System

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

APIMS
09/2007 - 06/2008

WITS

SMART

09/2006 - 09/2007

06/2006 - 02/2007
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eMILPO
Electronic Military Personnel Office

No Legacy Systems Identified

Program Level:  Component System
BEP:  Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Army
DITPR ID:  83

FOC;
AKO Link;

Web-enabled
08/2003

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

PERSTEMPO
Migration to

eMILPO
Complete

04/2005

v3.0.3 rel
08/2005

V4.0 rel
12/2005

V4.0 DEROS, 
DROS, Single 
Sign-on field 
testing
10/2006

Scheduled
ccb for

v4.0
01/2006

v4.1
Schedule
Release;

Scheduled
Ccb for

v4.1
03/2006

v4.2
Schedule
Release;
Scheduled 
Ccb for
v4.2; V4.0 
Dwell-Time 
field Testing
06/2006

v4.3
Schedule
Release;
V4.0 SGLI 
field testing
08/2006

Schedule
Ccb for
v4.3; V4.0 
PAV-R phase 1 
field testing
09/2006

v5.0
Schedule 
release
12/2006
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EPLS
Excluded Parties List System

No Legacy Systems Identified

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:  BTA
DITPR ID:  1646

Initial policy;
final policy 

implementation
01/2005

Initiate 
redesign
efforts

06/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Complete
Re-compete

Of design
Effort

03/2006
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eSRS
Electronic Subcontracting Reporting 

System

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  1647

Develop DoD
Specific

requirements
09/2005

Deploy authoritative
source for commercial
supplier subcontract

reports.
10/2006

Validate
Compliance of
eSRS for DoD

deployment
09/2006

IOC
05/2005

OMB Guidance
Published

03/2005

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Finalize FAR Changes
TBD
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ETIMS
Enhanced Technical Information 

Management System

Program Level:  Component System
BEP:   Material Visibility
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   Air Force
DITPR ID:  477

Complete AoA
06/2005

Milestone B
11/2005

Milestone C;
IOC
04/2006

Deploy
Spiral 1
10/2006

Spiral 1

Spiral 2
Requirements 

and Design 
02/2007

Spiral 2
Development, Test 

and Deploy
10/2008

Spiral 2

FOC;
Spiral 3 Development,

Test & Deployment
09/2009

Spiral 3

Spiral 3
Requirements

& Design
06/2008

Sustainment
03/2010

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

TBD

AFTOX ATIMS ATOMS
ATOS CTOR JCALS
LIMITS PTOWS SATODS (W002)
TDMS
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FBO 
Federal Business Opportunities

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  1648

Award of FBO 
Recompete

06/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Commence 
Transition

To follow-on
System redesign

09/2006

No Legacy Systems Identified
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FBS
Future Business System

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   Army
DITPR ID:  1622

06/2008-06/2011

MS A; MS A/B;
Dev Ref Arch.
04/2007

Eval of
Candidate 
Apps 
10/2007

MS C 
06/2008

Increment 1

IOC 
01/2009

Est Army FBS
Governance

Org & Processes 
06/2005

Army FBS
Enable 3
Key COI 
08/2006

Increment 2 Incr2
MS B 

06/2008

Incr2
MS C 

06/2009

Incr2
IOC 

01/2010

Incr3
MS B 

06/2009

Incr3
MS C 

06/2010

Incr3
IOC 

01/2011

Incr4
MS B 

06/2010

Incr4
MS C 

06/2011

Incr4
IOC 

01/2012

Incr5
MS B 

06/2011

Incr5
MS C 

06/2012

Increment 3

Increment 4

Increment 5

AIM
VIS

ACBIS
VISION

STEM

06/2009-06/2012

06/2010-06/2013

March 2006

Concept
Decision
04/2006

Est. FBS 
Pgm Mgmt
Off.
06/2006

Conduct
FBS
MS Rev
06/2007

Tech 
Prototyping

& Component
Int. Readiness

& Benefits
Assessment

12/2006

Complete
AoA

03/2007

Complete AABEA
Version 3
06/2006
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FCS-ACE
Future Combat Systems Advanced 

Collaborative Environment

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:    WSLM/MSSM
Component:   Army
DITPR ID:  596

Milestone B;
Contract Award

(Initial Production)
05/2003

Blockpoint 18: 
Capabilities deployed 

For FCS IPR2 
03/2005

No Legacy Systems Identified

Blockpoint 19
04/2005

Blockpoint 20
06/2005

Blockpoint 21: 
Capabilities
deployed for
FCS SoSFR

08/2005

Blockpoint 22
10/2005

Blockpoint 1-17: Capabilities
deployed with FCS ACE
to support FCS program

02/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Blockpoint 23:
Capabilities
Deployed
for iPDR
02/2006

Blockpoint 24:
Capabilities
Deployed
for iPDR
04/2006

Identify FCS-ACE Technology transfer
Options to FBS; Blockpoint 25: 
Capabilities deployed for iPDR
09/2006

Blockpoint 26-28:
Develop and field
FCS ACE (enhance
Performance by
Migrating to latest
Vers. Of COTS
09/2007
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FedReg
Federal Agency Registration

Program Level:  Enterprise System
Primary BEP:  Common Supplier                 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  1638

IOC
01/2003

Inclusion of 
Fiscal Station 
Number (FSN)

08/2005

Initial
Policy 

10/2003

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Integration Of CCR 
With FedReg for

Common buyer/supplier
source of information

03/2007 

Define requirement for DoD
Use of FedReg as Authoritative
Source for Government
Buyer/Seller Enterprise Initiatives.

TBD
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FedTeDS
Federal Technical Data Solutions

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:    AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  421

FOC
03/2003

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Finalize FAR 
Changes
03/2006
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FIRST
Financial Information Resource System

Program Level:  Component System
BEP:    Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:  Air Force
DITPR ID:  378

Milestone C
05/2007

IOC
09/2007

FOC
09/2010

ABIDES (SPA)
ABIDES (SPC)

CMS

MicroBAS

PBAS

01/2005-12/2005

11/2005-12/2005

09/2006-03/2007

12/2006-03/2009

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Complete BF
Spiral 2 (Cost

Modeling/Force
Structure

Interfaces
09/2006
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FPDS-NG
Federal Procurement Data

System-Next Generation

DCARS

CARS1 (J001)

PMRS

03/2007

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  1649

Finalize 
FAR 

Changes
09/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Begin transition of
DoD contract sites

to the
Machine-to-machine

interface
03/2006

Begin Decommission
DoD feeder Systems;
DFARS/PGI changes 
finalized for new 
NG capabilities
03/2007

Deploy standard
method for

reporting contract
activity.
12/2006
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GCSS-Army
Global Combat Support

System - Army

PBUSE

SAAS-MOD

SAMS-1 Rehost

SARSS 2AC/2B

SARSS-1

SARSS-2AD

SPBS-R

ULLS-A

ULLS-G

ULLS-S4

10/2007 – 4/2010

Incr1
Milestone B

12/2005

Incr1
Milestone C

08/2007

Incr1
IOC

09/2007

Incr1
FOC

03/2010

Program Level:  Component System
BEP:   Materiel Visibility
Certification Authority:   AT&L
Lead CBM:    WSLM/MSSM
Component:   Army
DITPR ID:  621

Incr1
Complete

AoA
03/2003

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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06/2007 – 03/2008

GCSS-MC
Global Combat Support System  

Marine Corps

Milestone A
07/2004

Milestone B

Milestone C
05/2007

FOC
03/2008

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:  NII
Lead CBM:   WSLM/MSSM
Component:  Navy
DITPR ID:  303

IOC
11/2007

ATLASS I

MIMMS

PCMIMMS

SASSY

LCM Block 1

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

TBD
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GFEBS
General Fund Enterprise

Business System

01/2009 - 06/2010

08/2009 - 06/2010

Milestone A
06/2005

Milestone B
01/2007

Complete
AoA

10/2004

Program Level:  Component System

BEPs: Real Property Accountability

Financial Visibility

Certification Authority:  Comptroller

Lead CBM:  FM

Component:  Army

DITPR ID:  622

FOC
04/2010

Milestone C
06/2008

ATLAS DARS DbCAS/ WebCAS
DJAS FMIS MEDCOM GTS
ISB One-Pay STANFINS

AORS ASK-FM AVPRAT
CAMS-ME CAPS ODS
OLRV On-Base PARSS
RSBUX SCRT SOMARDS VPIS

IOC
11/2007

Milestone B2
10/2008

Milestone C2
02/2009

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Post
Milestone C

06/2006

Systems Interfaces
With the SRDS and
Use SFIS compliant
Data structure
09/2009

218DBR AFCOS AMDBES ARMS
ATTCMIS AVKINPUT BIS BRIMS
BRIX CFRS CIMS CMOS
COSTDIS CT 1081 DARTS DASIS
DSOM EACOBS/EABANK eSTADIS
FC FEDS FFMA FIRST
FPBG IMA ONLINE JR MCB
MSN DB OA OFD OH
OPA2-SOMARDS PAOblig PBMS PYF DB
RINO RM Online (AETC) RM On-line (NGB)
RM On-line (USACIDC) RM On-line (USARPAC)
SOFIMS STARS One Pay TSIMS UFRDB
WIMS WSMIS-WSMR

TBD
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LMP
Logistics Modernization Program

07/2003 - 07/2008

CCSS

HAS

SDS

Program Level:  Component System
BEPs: Common Supplier Engagement

Materiel Visibility
Real Property Accountability

Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army
DITPR ID:  232

Complete Financial 
Management 

Review
05/2006

3d Deployment 
Go Live
07/2007

2d Deployment 
Go Live
07/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Complete Pilot
Deployment;
Certification of
DFO/FFMIA
Compliance.
09/2006
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MIRS
MEPCOM Integrated Resource System

Program Level:  Component System
BEPs: Personnel Visibility

Acquisition Visibility  
Financial Visibility

Certification Authority: P&R
Lead CBM:   HRM
Component:   Army
DITPR ID:  81

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

No Legacy Systems Identified

Incr1 TOSIP

Incr2 E-Medical

Incr3 E-Security

Incr4 E-Records

Req
Analysis
09/2005

Start
Dev.

10/2005

IOC
04/2006

FOC
12/2006

Req
Analysis
04/2005

Start
Dev.
06/2006

FOC
12/2006

IOC
04/2006

Req
Analysis
06/2005

Start
Dev.

05/2005
IOC
03/2006

FOC
12/2006

Req
Analysis
04/2005

Start
Dev.
06/2006

IOC
04/2006

FOC
12/2006

Improve accessions
Processing system

Modifications with MIRS
To automate the entire

Business process.
12/2006

Improve accessions
Prcessing system
Modifications with MIRS
StS reqs.: TOSIP, e-Records, 
e-Security, and e-medical.
12/2006
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MPES
Manpower Programming and 

Execution System

Program Level:  Component System
BEP:  Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:   Air Force
DITPR ID:  2222

MDS
03/2005 – 04/2005

FOC 
05/2005

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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NAF-T
NAF Financial Transformation

MS A 
12/2003

Program Level:  Component System
BEP:  Financial Visibility
Certification Authority:  Comptroller
Lead CBM:  FM
Component:  Air Force
DITPR ID:  820

FAS
NAFMIS

MS B 
03/2005

MS C 
06/2005

05/2006 – 05/2009

ACQ. of 
COTS 

Solution 
03/2004

Stand up 
Shared 
Service 
Center

07/2004

Interface current 
standard AF 
Services POS 
Systems  to COTS; 
Interface w/ IBPS; 
Interface w/ DCPDS 
09/2005

Enterprise
PfM

09/2003

Transition
Plan

06/2004

Business 
Process
Re-eng. 
10/2005

Phase 1

Phase 2
Ph 2
MS C 

06/2005

Ent.-wide
Domain 

Architecture
Study 

06/2003

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Key Milestones

Interface
With
IBPS
03/2006

IOC
05/2006

Enterprise
Portfolio 
Management
02/2007

Phase 1
Financial
05/2009

Phase 2
Retail Sales

Modernization
09/2010

Phase 3 Supply 
Chain Management;

Agile Combat Support
09/2015

Initial
Policy;
IOC
12/2005
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NAVY CASH
Navy CashTM

Milestone C
06/2003

Program Level:  Component System
BEP:  Financial Visibility
Certification Authority:  Comptroller
Lead CBM:   FM
Component:   Navy
DITPR ID:  804

ATMs-At-Sea

FOC 
10/2008

IOC
01/2004

01/2004 – 10/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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Program Level: Component System
BEPs: Personnel Visibility

Acquisition Visibility
Common Supplier Engagement
Materiel Visibility
Real Property Accountability
Financial Visibility

Certification Authority: AT&L
Lead CBM: WSLM/MSSM
Component: Navy
DITPR ID:  802

NAVY ERP
Navy Enterprise Resource Planning

MS A, MS B
08/2004

MS C; Begin
Echelon I Depl.;

Begin Reg.
Maint. Ctr. Depl.;

Retire NEMAIS
Pilot;

09/2006

IOC
10/2006

09/2005

09/2006

09/2007

09/2009

4 Systems Migrating
09/2010

24 Systems Migrating

09/2008
14 Systems Migrating

6 Systems Migrating

3 Systems Migrating

2 Systems Migrating

09/2011
41 Systems Migrating

Financial & Regional 
Maintenance Release 

(FRM Rel)

Wholesale Supply Release
(WS Rel)

Regional Supply Release 
(RS Rel)

Begin 
Echelon II
Hqtr Depl.;
Begin Warfare 
Ctr Depl.
10/2007

Retire
SMART

Pilot
09/2005

Retire
SIGMA Pilot;

Retire
CABRILLO

Pilot
09/2007

IOC;
Begin Inv. 
Ctrl. Point

Deployments
07/2007

FOC
09/2007

IOC;
Begin Fleet
Reg. Supply
Centers
08/2008

FOC
09/2008

FRM Rel

WS Rel

RS Rel

FOC
12/2011

Note:  For a listing of specific systems migrating, see 
Appendix H: System Migration Summary Spreadsheets

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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NTCSS
Navy Tactical Command Support System

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   Navy
DITPR ID:  299

No Legacy Systems Identified

All Key Milestones

Occurred Prior to FY03

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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ORCA
Online Representations and 

Certifications Application

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  5984

FAR Changes Finalized
01/2005

Provide XML 
interface to 
perform data 
search 
and extracts
09/2006

DLA complete 
Deployment;

Include DFARS 
(DoD-level) 

data elements
12/2006

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Identify
Req for extract.

03/2006

Identify DFARS
Provisions to 

Be Included
05/2006

Deploy authoritative
Source for supplier
Representations and
Certifications information
Enterprise-wide.
09/2007
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PDMI
Product Data Management

Initiative

Program Level:  Component System
Primary BEP:  Materiel Visibility
Certification Authority:  AT&L
Lead CBM:  WSLM/MSSM
Component:   DLA
DITPR ID:  295

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

JEDMICs 01/2007 – 09/2011

Complete
AoA

04/2003

Milestone B
10/2003

Milestone C;
IOC

05/2007

FOC
07/2011
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PPBE BI/DW
Program, Planning, Budgeting and 

Execution Business Intelligence/Data 
Warehouse

Program Level:  Component System
Primary BEP:  Financial Visibility
Certification Authority:  Comptroller
Lead CBM:  FM
Component:   Army
DITPR ID:  1641

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

IOC;
MS B

09/2006

Complete
AoA

12/2005

Milestone A
04/2006

Milestone C
12/2006

Milestone B2
04/2007

Milestone C2
08/2007

FOC
12/2007
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PPBE BOS
PPBE Business Operating System

Program Level:  Component System
Primary BEP:  Financial Visibility
Certification Authority:  Comptroller
Lead CBM:  FM
Component:   Army
DITPR ID:  388

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Contract Award
(Initial Analysis)

03/2006

FOC;
Milestone C
12/2007

Milestone B2
06/2007

Milestone C2
09/2007
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PPIRS
Past Performance Information 

Retrieval System

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  776

PPIRS-SR Pilot 
Completion

09/2005

ABVS TBD

Establish
PPIRS-SR 

DoD Directive
09/2007

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Develop 
Enhanced 

DoD PPIRS-SR 
Pilot and Deploy

04/2007
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RMP
Reutilization Modernization Program

Program Level:  Component System
BEPs: Materiel Visibility

Real Property Accountability
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   DLA
DITPR ID:  482

Milestone A
12/2003

IOC
06/2007

DAISY
06/2007 – 06/2009

Milestone B; 
Complete AoA

10/2005
Milestone C

02/2007

FOC
06/2009

Fit-Gap
Analysis Contract

09/2004

Integration
Contract
03/2006

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006
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SMART
System Metric and Reporting Tool

Program Level:  Component System
BEP: Acquisition Visibility
Certification Authority: AT&L
Lead CBM:   WSLM/MSSM
Component:   Air Force
DITPR ID:  1157

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

CCaR & SMART are both systems which are
Implementing the Air Force PM&O initiative. 
The milestones reflected here are specific to 
PM&O, and may not be specific to SMART.

IRSS on
NIPRNET (GCSS) 

07/2005

IRSS AFROCC,
JROC Integration

03/2006

SMART evolved to
Acq Portal;
PRIDE functionality
to the Portal 
12/2008

IRSS Workflow
and Financial
Data Import 

03/2008

No Legacy Systems Identified
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SPS
Standard Procurement System

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

Milestone C;
IOC fielding decision

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  431

IOC
05/2003

CONWRITE (J104)

SR06 Release -
Incorp of Major 
Weapon System 
Requirements
08/2005

V4.2.2

V4.2.3

Final Policy
Implemented

04/2005

March 2006

Complete V4.2.3
Deployment 
To all user
Communities
09/2008

09/2008

Deployment of v4.2.2 will continue
To all current users and some
Weapon system communities, e.g.NAVAIR

TBD

TBD

Begin deployment of
enhanced Enterprise
solution for contract

writing, V4.2.3.
12/2006
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STEM
Science & Technology 

Enterprise Management

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army
DITPR ID:  1210

V1.0
Final Policy

Implemented
06/2004

V1.0

V1.0
First STEM
Release
02/2005

Tasker
Management;

Financials
08/2005

Version 2.0
02/2006

Enhancements/
Upgrades

V2.0

FBS
Future Business System

ASTMIS
06/2007 - 06/2008

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Stoatd.com 10/2005 – 03/2006

ATO
Enhancements

12/2005
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TC-AIMS II
Transportation Coordinators’ Automated

Information for Movements System II

Program Level:  Component System
BEP:  Materiel Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army
DITPR ID:  233

TC-ACCIS
06/1996 - 10/2003

CMOS
03/2008 - 10/2011

TC-AIMS
06/1996 - 10/2009

TIS-TO 10/2004 - 11/2006

Block 1

AoA
12/2003

Block 2 MS C
05/2004

IOC
08/2004

FOC
01/2010

Block 3

Block 4

Block 5

MS B
05/2004

MS C
02/2006

IOC
09/2006

FOC
01/2010

MS B
02/2006

MS C
09/2007

IOC
04/2008

FOC
04/2011

MS B
12/2007

MS C
12/2009

IOC
06/2010

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

FDDR
06/2006

FDDR
12/2007

FDDR
03/2010

IOC
02/2003

FOC
05/2004

Receive input from peripheral
AIT devices, achieved in TC-AIMS II
Blocks I and II; and in enhanced
Blocks 3 and 4.
09/2006
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TFAS
Total Force Administration System

Program Level: Component System
BEP: Personnel Visibility
Certification Authority:    P&R
Lead CBM:   HRM
Component:  Navy
DITPR ID:  1624

PES

DPRIS

Impromptu

DTMS & MCASSP

TFRS

ROWS

S&R

01/2008 - 12/2009

04/2004 - 04/2007

04/2005 - 06/2006

07/2004 - 12/2005

10/2003 - 05/2005

IOC 
09/2002

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

FOC
06/2006
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USXPORTS
US Export Systems

Program Level:  Enterprise System
Primary BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   OSD
DITPR ID:  832

TPS 12/2004 – 02/2006

IOC
06/2004

Final
System

Improvements;
FOC

01/2006

Sys Architecture
Doc

03/2003

T&E Plan
08/2003

Interop
Cert of ORD

09/2003
Testable

Sys
10/2003

Deployable
Sys

05/2004

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

V4.0
01/2006

V3.1
09/2005

V3.0
05/2005

V2.1
01/2005

V2.0
12/2004

V1.0
06/2004

Review
System

Performance
09/2006

Expand
User Base
03/2007
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VIS
Virtual InSight

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   Army
DITPR ID:  1213

Phase 1
Limited Deployment Limited Deployment

Decision Review
05/2005

Phase 1.1

FDDR
10/2005

System 
Testing
08/2005

Phase 2
Full Deployment

No Legacy Systems Identified

FBS
Future Business System

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

Populate core & interim
systems requirements

in BIS document repository;
Scale VIS infrastructure

to support 80K
concurrent users;

Begin Release of VIS
Capabilities to
The community

09/2006
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VISION
ATEC Versatile Information System 

Integrated Online Nationwide

Program Level:  Component System
BEP:  Acquisition Visibility
Certification Authority:   AT&L
Lead CBM:    WSLM/MSSM
Component:   Army
DITPR ID:  1202

Milestone A
09/2004

Milestone C
09/2008

FBS
Future Business System

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006



Congressional Report ETP, Appendix G:  System Migration Diagrams

15 March 2006 G- 69Department of Defense Business Transformation

WAWF
Wide Area Workflow

Initial Policy
07/2003

IOC
09/2005

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:  AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  432

Integration with DLA DSS Logistics System;
Enhanced DCAA Audit Features;

Enhanced Document rejection capabilities
06/2005

Miscellaneous Payment functionality;
Contract Pre-population from SPS via EDA;
Enhanced Document Rejection Capabilities

07/2005

DSS Phase II (partial)  and 861 to BSM;
Capability to track Government Furnished Property;

Enhanced UID processing capability;
Ability to view Financial payment status (“My Invoice” Link)

01/2006

Final Policy
01/2005

No Legacy Systems Identified

V3.0.7

V3.0.8

V3.0.9

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

V3.0.10
Enhance functionality

includes additional GFP
Processing capability

& interface with Navy ERP
09/2006
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WDOL
Wage Determinations On-Line

Program Level:  Enterprise System
Primary BEP:  Common Supplier 

Engagement
Certification Authority:   AT&L
Lead CBM:   WSLM/MSSM
Component:   BTA
DITPR ID:  1651

No Legacy Systems Identified

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

March 2006

FAR Council
Issue updated

FAR Policy
Based on

DoL changes.
05/2006

Fully Deployed
to DoD

(Dependent on
DoL policy change)

09/2006 


